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SECTION A - SUPPLEMENTAL INFORMATION

Program: Stryker Armored Vehicle Program

1. This Modification 09 to Delivery Order 0011 under Contract DAAE07-00-D-M051 is a supplemental agreement.

2. The purpose of this modification is to provide funding for the installation retrofit labor of the SBCT1 and SBCT2 Vehicles to

incorporate the 14.5mm armor Live Fire fixes on a cost reimbursement (no fee) basis.  This modification implements the agreement

contained in the Memorandum of Understanding (MOU), Paragraph 3, executed on 12 April 2003 by the Government and the Contractor.  The

MOU Paragraph 3 contains an agreement to resolve the issue of responsibility for the 14.5mm armor protection Live Fire Test fixes.  The

MOU resolution specified that "Prices (cost reimbursement basis only) will be established for the applicable vehicles requiring retrofit

for the 14.5 live fire fixes under a retrofit cost reimbursement CLIN."

3. The Government and the contractor agree that this modification contains the method to reach a definitive and final resolution of the

responsibility for the installation labor of 14.5mm armor protection Live Fire Test fixes.

4.  All of the hardware kits plus spares kits for the 14.5mm armor protection Live Fire Test fixes were incorparted in Modification 07,

Delivery Order 0011, Contract DAAE07-00-D-M051.  Modification 07 for SBCT1 and SBCT2 was awarded on 26 April 2004.

5. SBCT1 Vehicle Retrofit Installation Labor:

a.  The contractor submitted a cost only proposal, Proposal Number CCP-329 (BCT04-0346), dated 11 March 2004, this proposal is

for the installation labor only to install 312 retrofit kits for the additional 14.5 armor coverage.  This proposal is based on the

actuals costs for the installation of 312 kits on the SBCT1 Vehicles.  The Retrofit of the 312 Vehicles was completed at Ft. Lewis from

27 July through 5 September 2003.

b.  The parties agreed on the cost of $264,005.00 for the retrofit installation of 14.5 armor protection Live Fire Test fixes

on 312 vehicles.

c.  The retrofit Labor cost of $846.17 per kit is based on $264,005.00 divided by 312 vehicles.

d.  All material costs for the 14.5mm armor protection Live Fire Test fixes are covered under Modification 07.

6. SBCT2 Vehicle Retrofit Installation Labor:

The SBCT2 vehicle retrofit to install the 14.5 armor protection Live Fire Test fixes will be installed in CONUS and is required

no later than 28 May 2004, except part number 10660216-011PG which will be installed by 11 July 2004.  Since the contractor has not

provided a proposal for the retrofit installation labor of the SBCT2 Vehicles, the parties agree to use the negotiated agreement for

SBCT1 installation labor (CCP 329) as the baseline to establish the estimated labor cost for SBCT2 vehicles.  The Government requires

the installation of the 14.5 armor protection Live Fire Test fixes on 312 vehicles in SBCT2.  Therefore, the Government provides funding

in the amount of $264,005.00 for this installation labor.

7. As a result of this action, Section B is revised as follows:

a.  CLIN 0005AC is established in the amount of $264,005.00 for the Labor to install 14.5mm Live Fire Test armor protection

fixes to SBCT1.

b.  CLIN 0005AD is established in the amount of $264,005.00 for the Labor to install 14.5mm Live Fire Test armor protection

fixes to SBCT2.

8.  As a result of this Modification 09, the total amount obligated to Delivery Order 0011 is increased by $528,010.00. Except as

specifically stated above, all other terms and conditions of Delivery Order 0011 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 008 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005AC        SERVICES LINE ITEM                                                                           $        264,005.00              __________________                                                                            __________________

              NOUN: INSTALL 14.5 UPG KITS/SBCT1

              PRON: X12GX282X1    PRON AMD: 02    ACRN: AB

              AMS CD: 31107180008

                 CLIN added by Modification 09

                              (End of narrative B001)

                COST (NO FEE)

                Retrofit Labor for SBCT1 Vehicles to install

                the 14.5mm armor protection Live Fire fixes.

                The contractor is required to supply the labor to

                install 312 Kits. This effort is complete and was

                performed at Ft. Lewis.

                Installation Labor per kit is $846.17

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            05-SEP-2003

                            $       264,005.00

0005AD        SERVICES LINE ITEM                                                                           $        264,005.00              __________________                                                                            __________________

              NOUN: INSTALL 14.5 UPG KITS/SBCT2

              PRON: X12GX283X1    PRON AMD: 02    ACRN: AB

              AMS CD: 31107180008

                 CLIN added by Modification 09

                              (End of narrative B001)

                COST (NO FEE)

                Retrofit Labor for SBCT2 Vehicles to install

                the 14.5mm armor protection Live Fire fixes.

                The contractor is required to supply the labor to

                install 312 Kits. The installation will be in

                conus and completed by 28 May 2004, except part

                number 10660216-011PG which will be installed by
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                11 July 2004.

                Installation Labor per kit is $846.17.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-MAY-2004

                            $       264,005.00
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Name of Offeror or Contractor:
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0005AC  X12GX282X1             AB       1        $               0.00  $         264,005.00            $         264,005.00

        31107180008                   2GXP01

        A12P30082RX1

0005AD  X12GX283X1             AB       1        $               0.00  $         264,005.00            $         264,005.00

        31107180008                   2GXP01

        A12P30082RX1

                                                                           _________________

                                                         NET CHANGE    $         528,010.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   22033000025R5R07P31107131E9  S20113                W56HZV           $         528,010.00                                                                                                          __________________

                                                                                          NET CHANGE    $         528,010.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      53,124,159.00              $         528,010.00              $      53,652,169.00
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